
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:05 PM

Run date

Time

Reviewer: Liu, Tai-Lin 17-Feb-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 009 Date: 06-Feb-2010 Saturday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: Over Time: 08:00

Const Calendar Day: 151

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Adjusting the lateral position of OBG L1E, disengage the pusher frame and the cradle of L1E

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Very windy day, shower on and off.

Disconnect the pusher frame from the cradle frame of L1E started from 8am.

There are about 12 iron workers, 1 superintendent and 4 ABF engineers working on site.

About 8:35am, contractor start to jack up the cradle and to remove the shims from the Pedestal in order to
lower the OBG lift L1E to adjust the elevation.

From about 12:45pm, the contractor started to adjust the lateral position of the box girder. 6 laters on
each side of the box and 4 engineers are working on the pumps of the jacking system both sides at the
same time. Finished adjusting on 2:45pm. All the highest presure from the jacks has been recorded and
put in the form.

Seismic stops for all 4 locations for L1E have been installed and shims have been put in. The forms of it
have been signed by both ABF engineer John and CT staff Masoud Modanlou.

056 E-L01-OBG.056

Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 009 Date: 06-Feb-2010 Saturday

Adjusting the shims in the pedestal Disconnect push frame to the L1E cradle frame

Install seismic stop Disconnect push frame to the L1E cradle frame

Pretension the bolts at seismic shear plate Install seismic stop
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 009 Date: 06-Feb-2010 Saturday

Presure gauge reading Presure gauge reading
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